
2nd Quarter 2017

PROGRESS*

REPORT

US 93

Construction Projects

Construction Projects Construction Projects Construction Projects Construction Projects

Conner - South Conner - North
Bear Creek                            

South

Bear Creek                               

North
Victor Urban

Victor Urban                             

North

Bell Crossing                              

North & South

NEW CONSTRUCTION/ PLANNED IMPROVEMENT 2-Lane 2-Lane 4/5 - Lane 4/5 - Lane 4/5 - Lane 4/5 - Lane 4/5 - Lane

PROJECT LENGTH 6.9 Miles 2.6 Miles 2.6 Miles 2.3 Miles 1.4 Miles 0.6 Miles 1.4 Miles

CONTRACTING DATE
(3) Beyond 2021 Beyond 2021 Awarded September 2010 Awarded April 2011 Awarded August 2010 Awarded 2009 Awarded 2009

EA EA EIS EIS EIS EIS EIS

Complete Re-evaluation pending Complete Complete Complete Complete Complete

CONSTRUCTION $1,450,000 $120,000 $710,000 $630,000 $390,000 $170,000 $450,000

DESIGN 40% Complete 15% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete

Undetermined Undetermined $202,379 $202,379 $202,379 $1,769,789 $2,797,336

0% Complete 0% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete

$125,500 $700,000 $600,000 $250,000 $200,000 $350,000

3% Complete 100 % Complete 100% Complete 100% Complete 100% Complete 100% Complete

$14,339,000 $1,793,000 $6,944,961 $7,677,509 $7,440,551 $1,438,338 $5,286,316

0% Complete 0% Complete 100% complete 100% complete 100% Complete 100% Complete 100% Complete

 Submit date
Sec. 404/.401              Status Complete Complete Complete Complete Complete

 Submit date
Bio Assessment        Status Not Complete Not Complete Complete Complete Complete Complete Complete

 Submit date
Stream Pres Act        Status Complete Complete Complete Complete Complete

Squires Squires Priebe Priebe Priebe Priebe Malone

MDT MDT WGM Group WGM Group WGM Group WGM Group Robert Peccia & Ass.

N/A N/A Jensen Schellinger Const Schellinger Const Jensen Jensen

*      Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.

US 93 South - Hamilton to Lolo Corridor Segment (Active)

7,905

Environmental Impact Statement or Document

Note:   As design advances, cost estimates become 

more accurate.  For updates or corrections please call 

444-9342.  Please see explanatory footnotes on back 

of this page.

C

O

S

T

11,411 8,232 8,2321,012

Not Submitted

8,232

UTILITY MOVES (STATE SHARE)

RIGHT OF WAY ACQUISITION

CONSTRUCTION 
(1)

Traffic Volumes (AADT) 
(2)

N/A

MDT-Design Mgr/Consultant/Contractor

Not Submitted N/A

N/A

1,012



EXPLANATORY FOOTNOTES

(1) Construction costs include construction engineering fees.
(2) AADT calculated using 2016 Weighted Annual Average Daily Traffic Form.
(3) The date the project is awarded to the Contractor.  Tentative depending on right-of-way acquisition.



2nd Quarter 2017

PROGRESS*

REPORT

US 93
Construction Projects

Hamilton-North of 

Woodside 

Bitterroot River Bridge 

(Silver Bridge)

Indian Prairie Loop             

North & South

St Marys Rd     

North & South

Stevensville Wye North 

& South

N of Stevensville Wye-

Florence

Florence-Eastside 

Highway

Florence                        

North

Lolo                              

South

NEW CONSTRUCTION/ PLANNED 

IMPROVEMENT
4/5 - Lane 4-Lane 4/5 - Lane 4/5 - Lane 4/5 - Lane 4-Lane 4-Lane 4-Lane 4-Lane

PROJECT LENGTH 4.6 Miles N/A 2.1 Miles 1.8 Miles 1.8 Miles 6.0 Miles 1.0 Mile 2.2 Miles 5.6 Miles

CONTRACTING DATE 
(4) Awarded November 2007 Awarded February 2005 Awarded August 2009 Awarded July 2009 Awarded Mach 2008 Awarded June 2004 Awarded May 1998

Awarded January 

2000

Awarded November 

1999

$839,152 
(1) EIS EIS EIS EIS EIS EIS EIS EIS

EIS Complete Complete Complete Complete Complete Complete Complete Complete Complete

CONSTRUCTION $1,600,000 $950,000 $380,000 $550,000
 (2) $1,075,000 $1,485,000 $40,000 $90,000 $300,000

DESIGN 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete

$1,416,413 see Bell Crossing see Bell Crossing $886,753 $962,922 $127,810 $61,242 $158,889

100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete  100% Complete  

$4,000,000 $4,500,000 $600,000 $250,000 $2,200,000 $350,000 $200,000 $150,000 $500,000

100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 

$17,009,522 $4,744,266 $8,600,000 $8,900,000 $11,710,968 $12,182,618 $1,534,000 $2,819,244 $8,297,576

100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete

 Submit date  

Sec. 404/.401              Status Complete Complete Complete Complete Complete Complete Complete Complete

 Submit date

Bio Assessment        Status Complete Complete Complete Complete Complete Complete Complete Complete

 Submit date  

Stream Pres Act        Status Complete Complete Complete Complete Complete Complete Complete Complete

Priebe Helvik Malone Malone Malone Malone Martin Martin Martin

WGM Group WGM Group Robert Peccia & Ass. Robert Peccia & Ass. Robert Peccia & Ass. Robert Peccia & Ass. Forsgren Forsgren Forsgren

Schellinger Const Frontier-West LLC Schellinger Const Schellinger Const Schellinger Const Schellinger Const Riverside Const Schellinger Const JTL

*      Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.

MDT-Design Mgr/Consultant/Contractor

Traffic Volumes (AADT) 
(3)

Complete

12,529 12,728 7,712

CONSTRUCTION 
(2)

Complete

Note:   As design advances, cost 

estimates become more accurate.  For 

updates or corrections please call 444-

9342.  Please see explanatory footnotes 

on back of this page.

Environmental Impact Statement For 

Hamilton to Lolo

Complete

RIGHT OF WAY ACQUISITION

C

O

S

T

UTILITY MOVES (STATE SHARE) (NA)
(1)

US 93 South - Hamilton to Lolo Corridor Segment (Complete)

7,712 17,44614,90310,7029,771 15,913

Silver BridgeSilver Bridge



EXPLANATORY FOOTNOTES

(1) Contracted Environmental Impact Statement does not include in-house costs.  The Environmental Impact Statement covers the entire corridor.
(2) Construction costs include construction engineering fees.
(3) AADT calculated using 2016 Weighted Annual Average Daily Traffic Form.
(4) The date the project is awarded to the Contractor. 



2nd Quarter 2017 US 93 - Evaro to Polson Corridor Segment (Sheet 1)

PROGRESS*

REPORT

US 93
Construction Projects

NEW CONSTRUCTION/ 4-Lane 1/2 Mile 3-Lane to Arlee 3-Lane to Ravalli 2-Lane past  

PLANNED IMPROVEMENT 3-Lane 4-Lane through Arlee
On Hold Pending

Corridor Study
Ravalli then 3-Lane

PROJECT LENGTH 6.4 miles 5.6 miles 1.5 miles 6.7 miles 4.7 miles 5.4 miles

CONTRACTING DATE 
(5) Awarded August 2008 Awarded October 2008 Awarded October 2004 Awarded February 2006 Awarded April 2006 Awarded April 2006

Re-evaluation Re-evaluation Re-evaluation Re-evaluation Re-evaluation Re-evaluation

Complete October 2001 Complete October 2001 Complete October 2001 Complete October 2001 Complete October 2001 Complete October 2001

CONSTRUCTION $3,138,623 $1,725,780 $1,245,892 $1,865,288 $1,415,897 $939,752

DESIGN 
(1) 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete

UTILITY MOVES $2,847,834 $1,072,590 $618,128 $1,180,000 $800,000 $530,000

(STATE SHARE) 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete

RIGHT OF WAY $1,440,000 $2,280,000 $1,066,000 $1,350,000 $1,150,000 $1,350,000

ACQUISITION 
(3) 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete

$31,043,890 $17,739,618 $8,320,692 $20,287,206 $23,666,116 $20,960,068

100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete

 Submit date
Sec. 404/.401             Status Complete Complete Complete Complete Complete

 Submit date
Bio Assessment       Status Complete Complete Complete Complete Complete Complete

 Submit date
Stream Pres Act       Status Complete Complete Complete Complete Complete

TRAFFIC (AADT)
 (4) 8,051 7,112 7,928 7,928 6,595 6,913

Lloyd Lloyd Lloyd Lloyd Lloyd Lloyd

Great West Allied Engineering WGM Group Robert Peccia & Associates TDH Stahly Engineering

M A Deately Const Schellinger Const Frontier-West, L.L.C. Riverside Deatly Schellinger Const

*    Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information project managers can provide during the periodic reporting process.

3-Lane 3-Lane

Med Tree-                              

Red Horn Rd

Note:   As design advances, cost estimates 

become more accurate.  For updates or 

corrections please call 444-9342.  Please 

see explanatory footnotes on back of this 
Evaro -                                 

McClure Rd

McClure Rd-                                

North End of Arlee

North End of Arlee-      

White Coyote Road

White Coyote Road-                         

South Ravalli

South Ravalli-                         

Med Tree-Int Center

C

O

S

T

Environmental Impact Statement For 

Evaro to Polson

CONSTRUCTION 
(2)

Complete  

Complete

MDT-Design Mgr/Consultant/Contractor



EXPLANATORY FOOTNOTES

(1) Cost of design and SEIS contracts, does not include $6,036,146 Design Management Contract.

(3) These costs do not include Relocation costs.
(4) AADT calculated using 2016 Weighted Annual Average Daily Traffic Form.
(5) The date the project is awarded to the Contractor.  

(2) Includes %'s for construction engineering and contingencies.  The Construction costs for projects which have been awarded include the actual construction cost plus a % for construction engineering.



2nd Quarter 2017 US 93 -  Evaro to Polson Corridor Segment (Sheet 2)

PROGRESS*        

REPORT

US 93
Construction Projects

NEW CONSTRUCTION/ Divided Divided Divided

PLANNED IMPROVEMENT
On Hold Pending

Corridor Study
4-Lane 4-Lane

PROJECT LENGTH 3.2 miles 4.8 miles 2.6 miles 1.1 miles 7.3 miles 0.37 miles 3.2 miles 1.0 mile

CONTRACTING DATE 
(6) 2021 Beyond 2021 Beyond 2021 2018 Awarded August 2007 Awarded February 2006 Awarded April 2005 Awarded December 2004

Supplemental EIS Supplemental EIS Supplemental EIS-May 2008 Supplemental EIS-May 2008 Re-evaluation Re-evaluation Re-evaluation EA

Complete May 2008 Complete May 2008 Re-evaluation-April 2016 Re-evaluation-April 2016 Complete October 2001 Complete October 2001 Complete October 2001 Complete

CONSTRUCTION $3,674,016 Undetermined $5,319,789 
(5)

$0 
(5) $1,876,226 $141,661 $1,312,135 $1,540,000

DESIGN 
(1) 20% Complete 20% Complete 40% Complete 60% Complete 100% Complete 100% Complete 100% Complete 100 % Complete

UTILITY MOVES Undetermined Undetermined Undetermined Undetermined $1,075,000 $90,000 $300,000 $1,240,269

(STATE SHARE) 0% Complete 0% Complete 0% Complete 0% Complete 100% Complete 100% Complete 100% Complete 100% Complete

RIGHT OF WAY Undetermined Undetermined Undetermined Undetermined $1,457,800 $117,200 $2,880,000 $2,200,000

ACQUISITION 
(3) 0% Complete 0% Complete 0% Complete 0% Complete 100% Complete 100% Complete 100% Complete 100% Complete

$23,600,000 $62,000,000 $23,300,000 $9,500,000 $28,541,501 $8,722,623 $12,022,513 $18,902,372

0% Complete 0% Complete 0% Complete 0% Complete 100% Complete 100% Complete 100% Complete 100% Complete

 Submit date
Sec. 404/.401             Status Complete Complete Complete

 Submit date
Bio Assessment       Status Complete Complete Complete

 Submit date
Stream Pres Act       Status Complete Complete N/A

TRAFFIC (AADT)
 (4) 7,584 8,047 10,414 11,498 11,518 11,498 12,548 3,902

Lloyd Lloyd Lloyd Lloyd Lloyd Lloyd Lloyd Nordhagen

Morrison Maierle/KLJ N/A KLJ KLJ Carter-Burgess Carter-Burgess Stelling Engineering Stelling Engineering

N/A N/A N/A N/A Riverside Riverside Riverside Riverside Contracting

*    Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information project managers can provide during the periodic reporting process.

Minesinger Trail                 

MT 35

Not Submitted

Not Submitted

US 93 - Ronan (Urban)

4-Lane, couplet, bike/ped

Not Submitted

Not Submitted

Not Submitted

Environmental Impact Statement For 

Evaro to Polson

CONSTRUCTION 
(2)

Mud Creek                

Structures

4-Lane, bike/ped

Not Submitted

Not Submitted

Northbound & Southbound 

Facilities

N/A

N/A

MDT-Design Mgr/Consultant/Contractor

Not SubmittedNot Submitted

Polson                                           

East

Spring Creek Rd-              

Minesinger Trail

Not Submitted

Note:   As design advances, cost estimates 

become more accurate.  For updates or 

corrections please call 444-9342.  Please 

see explanatory footnotes on back of this 

Ninepipes

C

O

S

T

Ronan - North
US 93 North                                      

Post Creek Hill

2, 3-Lane                                                   

bike/ped

Not Submitted

Not Submitted

2, 3, 4-Lane                            

bike/ped

Complete

Mud Creek 



EXPLANATORY FOOTNOTES

(1) Cost of design, does not include $6,036,146 Design Management Contract  and SEIS contracts.

(3) These costs are estimates and do not include Relocation costs.
(4) AADT calculated using 2016 Weighted Annual Average Daily Traffic Form.
(5) Ronan - Construction Design cost for both US 93 - Ronan (Urban) and Ronan - North is included under one contract, for this table, it is shown in the US 93 - Ronan (Urban) project column only.  Urban Construction Design does not include SEIS.  
(6) The date the project is awarded to the Contractor.  Tentative depending on right-of-way acquisition.

(2)   Includes %'s for construction engineering and contingencies.  The Construction costs for projects which have been awarded include the actual construction cost plus a % for construction engineering.



2nd Quarter 2017 US 93 North - Somers to Whitefish Corridor Segment

PROGRESS*

REPORT

US 93
Construction Projects

Somers-Ashley Somers-Ashley Ashley Creek  Courthouse Couplet Grandview Stillwater River 4km North of

Creek South 
(3)

Creek North
 (3)

Kalispell 
(6)

 Kalispell
 (6)

North 
(1)

North 
(2)

Stillwater North
 (2)

NEW CONSTRUCTION/ Divided 4-Lane

PLANNED IMPROVEMENT one mile 5-Lane

PROJECT LENGTH 2.8 miles 2.8 miles 2.7 miles 0.3 miles 2.7 miles 1.2 miles 3.6 miles 2.9 miles 1.5 miles

CONTRACTING DATE 
(5) Awarded June 1999 Awarded May 2000

Awarded February 

2004
Beyond 2021 Awarded April 1996 Awarded April 2008 Awarded July 2006 Awarded April 1996 Awarded June 1997

$137,500 $137,500 $150,000 Re-Eval at Later Date $100,000 Re-Evaluation In Review $150,000 $75,000

100% Complete 100% Complete 100% Complete 0% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete

CONSTRUCTION $212,500 $276,800 $572,000 $80,000(est.) $100,000 $547,763 $293,750 $90,000 $75,000

DESIGN 100% Complete 100% Complete 100% Complete 20% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete

UTILITY MOVES $743,576 $917,624 $1,628,470 Unknown $229,706 $212,500 (est.) $637,500 $345,656 $368,422

(STATE SHARE) 100% Complete 100% Complete 100% Complete 0% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete

RIGHT OF WAY $350,000 $1,000,000 (est.) $675,000 (est.) Unknown $109,260 $200,000 (est.) $1,600,000 $142,500 $201,200

ACQUISITION 100% Complete 100% Complete 100% Complete 0% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete

$4,900,000 $4,900,000 (est.) $15,789,042 $7,500,000 (est.) $5,303,260 $6,800,000 $11,748,405 $4,470,041 $3,367,055

100% Complete 100% Complete 100% Complete 0% Complete 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete

Sec. 404/.401                Status Complete Complete Complete Complete Complete
 

 Submit date
Bio Assesment            Status Complete Complete Complete Complete Complete Complete Complete Complete Complete

 
 Submit date

Stream Pres Act          Status Complete Complete Complete Complete Complete
 

TRAFFIC (AADT) 
(7) 15,357 19,349 15,921 17,544 22,788 16,961 16,452 20,120 22,192

Bente Bente Bente K Williams Bente Bente Bente Bente Bente

Carter-Burgess Carter-Burgess Forsgren RPA Morrison-Maierle Carter-Burgess Carter-Burgess Morrison-Maierle Morrison-Maierle

Schellinger 

Construction

Schellinger 

Construction
JTL N/A

Schellinger 

Construction
Knife River-Kali Schellinger Construction

Schellinger 

Construction

Schellinger 

Construction

*    Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.

None Required

None Required None Required

None Required None Required

None Required

MDT-Design Mgr/Consultant/Contractor

Note:   As design advances, cost 

estimates become more accurate.  For 

updates or corrections please call 444-

9342.  Please see explanatory footnotes 

on back of this page.

5-Lane Divided 4-Lane

Montana 40 South

C

O

S

T

CONSTRUCTION
(4)

Divided 4-Lane 5-Lane

Submit Date

Environmental Impact Statement For 

Somers to Whitefish

None Required

None Required

Montana 40 North

5-Lane Divided 4-Lane Mostly 5-Lane 5-Lane



EXPLANATORY FOOTNOTES
(1) Because of concerns with proposed right-of-way acquisition of a developed golf course property, it was agreed, after discussion with the Advisory Committee, to extend
    the northern terminus of the Grandview-North project 3000 feet.  This 3000 feet will now be constructed to a five lane design.  Project costs have been adjusted through a work order  
    change approved at the June 5, 1996 Commission Meeting.
    review ("plan-in-hand").
(2) Stillwater River North & 4km North of Stillwater North segements were the result of splitting Stillwater River North into two segments.  Evironmental Document costs reflected indicate total cost for both segments. 
(3) Somers-Ashley Creek North and South were split due to right-of-way Acquisition problems on the northern section.
(4) Construction costs include construction engineering fees.
(5) The date the project is awarded to the Contractor.
(6) Ashley Creek-Kalispell & Courthouse Couplet-Kalispell segements were the result of splitting Ashley Creek-Kalispell into two segments.  Evironmental Documents costs reflected indicate total cost for both segments. 
(7)AADT calculated using 2016 Weighted Annual Average Daily Traffic Form.



2nd Quarter 2017

PROGRESS*

REPORT

US 93

Construction Projects

US 93 Bikepath Connection US 93 to Airport Rd  Airport Rd to Foys Lake Rd  Airport & Foys Lake Interchange Foys Lake Rd to US 2  

Kalispell Kalispell Kalispell Kalispell Kalispell

NEW CONSTRUCTION/

PLANNED IMPROVEMENT

PROJECT LENGTH 1.0 mile 1.5 miles 1.5 miles 0.3 miles each 1.0 mile

CONTRACTING DATE 
(2) Awarded August 2010 Awarded December 2009 Awarded November 2009 Beyond 2021 Awarded November 2009

Re-evaluation Re-evaluation Re-evaluation Re-evaluation Re-evaluation

Complete July 2006 Complete July 2006 Complete July 2006 Complete July 2006 Complete July 2006

CONSTRUCTION $20,000 $1,300,000 $600,000 Costs included in main project $1,300,000

DESIGN 100% Complete 100% Complete 100% Complete 55% Complete 100% Complete

UTILITY MOVES $0 $100,000 $50,000 $250,000 $250,000

(STATE SHARE) 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete 

RIGHT OF WAY R/W acquired on other projects $2,826,886 $2,937,270 R/W acquired on other projects $6,987,805

ACQUISITION 100% Complete 100% Complete 100% Complete 100% Complete (4) 100% Complete

$494,044 $8,756,999 $13,413,412 (3) $9,898,000 $13,413,412 (3)

100% Complete 100% Complete 100% Complete 0% Complete 100% Complete

Sec. 404/.401                Status
 

 Submit date
Bio Assesment            Status

 
 Submit date

Stream Pres Act          Status
 

TRAFFIC (AADT) 
(6) N/A 5,051 7,237 4,885 (Airport) - 5,906 (Foys) (5) 7,635

Bente Bente Bente Bente Bente

Stelling Engineering Stelling Engineering Stelling Engineering KLJ Stelling Engineering

Knife River Knife River Ames Construction N/A Ames Construction

*    Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.

Not Submitted

Complete

Complete 

New Bikepath Facility

Note:   As design advances, cost estimates 

become more accurate.  For updates or 

corrections please call 444-9342.  Please see 

explanatory footnotes on back of this page.

C

O

S

T

Submit Date

Interim 2-Lane

N/A

MDT-Design Mgr/Consultant/Contractor

N/AComplete

US 93 - Kalispell Bypass Corridor Segment (South)

N/A

N/A

Complete

Complete

Not SubmittedN/A

Environmental Impact Statement For 

Kalispell Bypass

CONSTRUCTION
(1)

Interim 2-LaneTwo Interchanges (two locations)Interim 2-Lane

Complete Complete Not Submitted

Airport Rd
Foys Lake Rd

Interchange
Interchange



EXPLANATORY FOOTNOTES

(2) 
The date the project is awarded to the Contractor.  Tentative depending on right-of-way acquisition.

(4) 
R/W 100% complete for 2-lane build-out.  2 property owners haven't sold for 4-lane build-out.

(5) 
2016 AADT is an average of 4 legs of intersection.

(6)
 AADT calculated using 2016 Weighted Annual Average Daily Traffic Form.

(1) 
Construction costs include construction engineering fees.

(3) 
Construction costs for Airport  Rd to Foys Lake Rd and Foys Lake Rd to US 2 are combined to total $13,413,412.



2nd Quarter 2017

PROGRESS*

REPORT

US 93
Construction Projects

US 2 Interchange US 2 Widening  US 2 to Three Mile Drive Three Mile Drive Three Mile Drive to Reserve Loop 

Kalispell Kalispell Kalispell Kalispell Kalispell

NEW CONSTRUCTION/

PLANNED IMPROVEMENT

PROJECT LENGTH 0.3 miles 0.5 miles 1.2 miles 0.3 Miles 1.8 miles

CONTRACTING DATE 
(2) Awarded September 2015 Awarded June 2010 Awarded September 2015 Awarded October 2013 Awarded September 2015

Re-evaluation Re-evaluation New Re-evaluation Re-evaluation Re-evaluation    

Complete July 2006 Complete July 2006 Complete April 2012 Complete December 2012 Complete April 2012

CONSTRUCTION Design included in main project $300,000 $700,000 $400,000 $800,000

DESIGN 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete

UTILITY MOVES Estimated - $500,000 Estimated - $500,000 $587,000 (4) $587,000 (4) $587,000 (4)

(STATE SHARE) 100% Complete 100% Complete 100% Complete 100% Complete 95% Complete

RIGHT OF WAY 
(3) R/W acquired on other projects $2,947,874 $18,635,952 (5) $18,635,952 (5) $18,635,952 (5)

ACQUISITION 100% Complete 100% Complete 100% Complete 100% Complete 100% Complete

$3,200,000 $3,673,866 $14,553,968 $5,037,886 (8) $16,461,059

99% Complete 100% Complete 100% Complete 100% Complete 99% Complete

Sec. 404/.401                Status N/A N/A

 
 Submit date

Bio Assesment            Status Complete Complete Complete

 
 Submit date

Stream Pres Act          Status N/A

 

TRAFFIC (AADT) 12,166 (6) 14,432 (7) N/A N/A N/A

Bente Bente Bente Bente Bente

KLJ Stelling Engineering KLJ KLJ KLJ

LHC Inc. LHC Inc. LHC Inc. LHC Inc. LHC Inc.

*    Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.

US 93 - Kalispell Bypass Corridor Segment (North)

Note:   As design advances, cost estimates 

become more accurate.  For updates or 

corrections please call 444-9342.  Please see 

explanatory footnotes on back of this page.

Interchange 3-Lane w/ signalization
4-Lane (with ramp connections & signal 

installation)

2-Lane (w/ ramps, noise walls & pedestrian 

tunnel)
2-Lane(overpass, ramps)  

N/A Complete

Complete Complete

N/A

C

O

S

T

N/A Complete

Environmental Impact Statement For Kalispell 

Bypass

MDT-Design Mgr/Consultant/Contractor

Submit Date

CONSTRUCTION
(1)

Received 4/1/2015

Received 1/16/15



EXPLANATORY FOOTNOTES
(1) Construction costs include construction engineering fees.
(2) The date the project is awarded to the Contractor.  Tentative depending on right-of-way acquisition.
(3) Right-of-way costs do not include staff time or miscellaneous costs such as fee appraiser costs, recording fees, etc. 

(5) Right-of-Way costs for US 2-Three Mile, Three Mile-Reserve Loop, Reserve Loop-US 93, and Three Mile Drive are combined to total $18,635,952. 
(6) 2016 AADT is an average of 3 legs of intersection.
(7) 2016 AADT is an Average of the count sites West and East of the KBP.
(8) Contract to date + Change Orders

(4) Utility costs for US 2-Three Mile, Three Mile-Reserve Loop, Reserve Loop-US 93, and Three Mile Drive are combined to estimated total $587,000 (Utility costs do not include staff time).



2nd Quarter 2017

PROGRESS*

REPORT

US 93
Construction Projects

Reserve Loop Reserve Drive South Reserve Loop to US 93 

Kalispell Kalispell Kalispell

NEW CONSTRUCTION/

PLANNED IMPROVEMENT

PROJECT LENGTH 1.4 Miles 0.4 Miles 0.6 Miles

CONTRACTING DATE 
(2) Awarded May 2007 Awarded 2011 Awarded July 2013

Re-evaluation Re-evaluation Re-evaluation

Complete July 2006 Complete July 2006 Complete April 2012

CONSTRUCTION $413,700 $332,000 $300,000

DESIGN 100 % Complete 100 % Complete 100% Complete

UTILITY MOVES $492,000 $500,000 $587,000 (4)

(STATE SHARE) 100 % Complete 100% Complete 100% Complete

RIGHT OF WAY 
(3) $7,639,866 $1,081,242 $18,635,952 (5)

ACQUISITION 100% Complete 100% Complete 100% Complete

$5,499,268 $3,714,167 $ 6,820,291 (7)

100% Complete 100% Complete 100% Complete

Sec. 404/.401                               Status N/A

 
 Submit date

Bio Assesment                             Status Complete Complete Complete

 
 Submit date

Stream Pres Act                           Status N/A

 

TRAFFIC (AADT) 
(6) 6,794 5,149 N/A

Bente Bente Bente

Stelling Engineering Stelling Engineering Stelling Engineering

LHC Inc. LHC Inc Schellinger Constrcution

*    Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.

N/A

US 93 - Reserve Drive/Reserve Loop

Complete 

MDT-Design Mgr/Consultant/Contractor

New 2-Lane New 2-Lane
4-Lane (reconstruction of intersection, ramps, signal 

installation & new road connection)

Note:   As design advances, cost estimates become more accurate.  

For updates or corrections please call 444-9342.  Please see 

explanatory footnotes on back of this page.
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Environmental Impact Statement For Kalispell Bypass

CONSTRUCTION
(1)

Submit Date
N/A

N/A



EXPLANATORY FOOTNOTES
(1) Construction costs include construction engineering fees.
(2) The date the project is awarded to the Contractor.
(3) Right-of-way costs do not include staff time or miscellaneous costs such as fee appraiser costs, recording fees, etc. 

Utility costs do not include staff time. 
(5) Right-of-Way costs for US 2-Three Mile, Three Mile-Reserve Loop, Reserve Loop-US 93, and Three Mile Drive are combined to total $18,635,952. 
(6) AADT calculated using 2016 Weighted Annual Average Daily Traffic Form.
(7) Includes $88,267 in change orders

(4) Utility costs for US 2-Three Mile, Three Mile-Reserve Loop, Reserve Loop-US 93, and Three Mile Drive are combined to estimated total $587,000.



2nd Quarter 2017

PROGRESS*

REPORT

US 93
Construction Projects

NEW CONSTRUCTION/ Existing 5 Lane Existing 2 Lane Couplet

PLANNED IMPROVEMENT Safety Imp. Int. Imp. 3 Lane 4, 3, 2 Lane

PROJECT LENGTH 0.7 mile 3.3 miles 0.9 mile 0.95 mile 0.58 mile 1.22 miles 3.36 miles N/A

CONTRACTING DATE 
(3) Awarded June 2011 2019 Awarded June 2004 Beyond 2021 Awarded March 2013 Awarded June 2014 2019 Awarded March 2011

Cat-ex Cat-ex Cat-ex Complete Complete Complete Complete Cat-ex

Complete Complete Complete Re-eval submitted Re-eval to FHWA Re-eval to FHWA Re-eval to FHWA Complete

CONSTRUCTION $350,000 $460,000 $110,000 $2,052,000 $3,044,534 See Whitefish West See Whitefish West $130,000

DESIGN 100% Complete 70% Complete 100% Complete 0% Complete 100% Complete 100% Complete 100% Complete 100% Complete

UTILITY MOVES $57,669 $770,000 $23,000 Undetermined $1,350,000 $672,500 Cost Unknown State Funded

(STATE SHARE) 100% Complete 0% Complete 100% Complete 0% Complete 100% Complete 100% Complete 0% Complete 100% Complete

RIGHT OF WAY $256,650 $500,000 $8,500 Cost Unknown $690,930 $456,859 Cost Uknown

ACQUISITION 100% Complete 0% Complete 100% Complete 0% Complete 100% Complete 100% Complete 56% Complete

$2,658,962 $7,500,000 $1,221,802 17,000,000 (preliminary) $8,173,575 $9,040,774 $9,580,647 $440,000

100% Complete 0% Complete 100% complete 0% Complete 100% Complete 100% Complete 0% Complete 100% Complete

 Submit date
Sec. 404/.401            Status

 Submit date
Bio Assessment      Status Complete Complete Complete Complete Complete

 Submit date
Stream Pres Act      Status

TRAFFIC (AADT) 
(1) 14,262 11,739 7,553 15,464 5,135 6,618 3,836 1,332

Squires Nunnallee Squires Nordhagen Nordhagen Nordhagen Nordhagen Nunnallee

MDT MDT MDT WGM WGM WGM MDT

LS Jensen N/A Frontier-West LLC N/A LHC Inc Schellinger Constr. N/A LHC

*     Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information project managers can provide during the periodic reporting process.

MDT-Design Mgr/Consultant/Contractor

None Required Not Submitted

Remove 2 Stockpasses  

Overlay Boarder to Eureka

None RequiredNone Required

None Required

None Required

Environmental Impact Statement or 

Document 

Not Submitted

None Required

Not Submitted

None Required

None Required N/A
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CONSTRUCTION 
(2)

Truck Lane, Turn Lane, 

Safety Imp. 

Eureka                                                

North

Karrow to 

Mountainside

Jct. I-90                              

North

Note:  As design advances, cost estimates become 

more accurate.  For updates or corrections please call 

444-9342.  Please see explanatory footnotes on back 

of this page.
North of Desmet 

Interchange - North

Bridge Repl., Turn 

Lane, Safety Imp.

Widen existing 4 Lane to 

5 Lane

Not Submitted
Permit Issued January 

2013

N/A

NA

US 93 Supplemental - Miscellaneous Projects Throughout Corridor

Permit Issued January 

2013
None Required Not Submitted

Curb, Median, Safety 

Imp.

Mountainside to MP 133Turn Bays - Ninepipe Whitefish Urban
Whitefish             

West

Not Submitted



EXPLANATORY FOOTNOTES

(1) AADT calculated using 2016 Weighted Annual Average Daily Traffic Form.          

(2) Construction costs incude construction engineering fees.
(3) The date the project is awarded to the Contractor.  Tentative depending on right-of-way acquisition.


